
MTT .LIE AND SEVERSON, INCORPORATEn 
eneral Contractor's License No. 99031 

3601 Serpentine Drive 
P.O. Box 3601 
Los Alamitos, Ca. 90720-0399 

To: Boeing Realty Corporation 
15480 Laguna Canyon Road, #200 
Irvine, CA 92618 

Attention: Michael Sajjadi 

Subject: Millie and Severson PCOR# 09 

Gentlemen: 

Date: 

Job Name: 

Bulletin No.: 
RFINo: 
ASINo: 

(562) 493-3611 
(213) 636-0276 

Fax No. (562) 598-6871 

February 3, 2005 

Harbor Gateway /Lot 8 
Development 

We are requesting that you promptly review this Prime Change Order Request and provide us with 
your written approval to proceed, by signing and returning a copy to Millie and Severson, Inc. 
Additionally, the undersigned agrees that the scope of work is hereby modified or changed as follows: 

Rip open wet soil and disc the site due to rain as per Owner1s instructions. 

Basin Construction 
General Conditions at 5% 
Liability Insurance 

Total Add 

$ 9,478.00 
474.00 
56.00 

$10,008.00 

THE CONTRACT SUM WILL BE ADJUSTED FOR THE ABOVE CHANGES TO THE SCOPE OF THE WORK AS 
FOLLOWS: 

TOTAL ADD $10,008.00 

AND THE COMPLETION DATE OF THE CONTRACT WILL BE EXTENDED -- WORKING DAYS. 
YOUR APPROVAL WILL AUTHORIZE MILLIE AND SEVERSON, INCORPORATED TO PROCEED WITH THE 
SCOPE OF WORK STATED ABOVE, BILL FOR THE WORK AND RECEIVE PAYMENT AS THE WORK IS 
INSTALLED. 

Initiated By: 

Millie and Severson, Incorporated 

By:~ 
Charles Huang, Project Manager 

cc: File 
Field 
Project Manager 

s:\ office\ winword\pcor's\3653\pcor09.doc 

Approved By: 

Boeing Realty Corporation 

Date:-----------

BOE-CS-0094276 



CHANGE ORDER REQUEST 

FROM: 

BASIN CONSTRUCTION CO., INC. 
6251 Schaefer Ave., Unit K 
Chino, Ca 91710 
(9C9) 591-2624, Fax (909) 591-4413 

TO: 
CONTRACTOR: MILLIE and SEVERSON, INC. 
JOB NUMBER: Basin #317 
PROJECT: . Hc:rborgale Way 
PROJECT ADDRESS: Los Angeles, Ca. 
DATE OF WORK: 1/12/2005 
DESCRIPTION: Dry oc:t wet soils from r2ins 
Additional cost to rip and air dry wet soils frcm the recent rains. Soils 
were ripped primarily in !he building pad erea. 
\Noli< performed as directed by the soils sngineer and supt:rin:sndsnt's direction. 
Price is as follows: 

EOU!P~:1tN"T: 

1/1212005 
foreman 
Cat 140H blade 
blad9 operator 

subtotal 

15% overhead and profit 
TOTAL 

JAN-25-2085 14=03 

HOURS 

3 
4 
4 

1935591~413 

RATE 

70 $ 

123 

65 

s 

s 

SE% 

Request; 2 

TOTAL 

210 
4S2 
260 

962 
144 

1,1C5 

P.24 

BOE-CS-0094277 



-----;:::;~_:~;~ vVI't.:::t I r1Uv I JUN. t.,U., lr~t;. 
5251 SCHAEFER AVENUE. W.JIT f~ 

CHI~~O.CA91710 
PHONE: (909) 591-26;:~ 

F.!..X (909) 59H-4q 

EXCAVAliNG & GRADING Cm.JTRACTOR 

FXTRA .. \lVORK ~f\UT!'-!C:R!Zi\T~Or~ 

CONTRACTOR 

PROJECT 

l ~O~C=A~T~I=O~N----~~~~~~·~------------------------------------------------
~D~AT~E~O~F~W~O~P~.K~-~f_,~~~~~~ /-~2-o~~----------------------------------------
DESCRIPTION OF EXTRA WORK 

. / 

~~~?$ ~ . J~/~5 ________________________________ ___ 
/ '70 II 4/.a ~: (2 Y /0-"s 

APPROVED SY N I \..0 JI!J11 ~. 
~tf""'-<= 1'!-""'.-

ilTLE ~~-------------------------

COMP.!tNY }V] 1. 

1

il[,~ J- ~~~ll~1ft~~erJ=7----------
DATE 1/tJ os- . 

JRN-25-2805 1~=85 
1305531~413 

?.03 

BOE-CS-0094278 
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CHANGE ORDER REQUEST 

FROM: 

BASiN CONSTRUCTION CO., !NC. 

6251 Schaefer Ave., Unit K 

Chino, Ca 91710 
(909) 591-2624, Fax (909) 591-4413 

TO: 
CONTRACTOR: 
JOB NUMBER: 

PROJECT: 
PROJECT ADDRESS: 

OAT:: OF WORK: 

MILLIE and SEVERSON, INC. 

Basin #317 
Harborgate Way 

Los Angeles, Ca. 
1/13/2005 

DESCRIPTION: Dry out wet soils from rains 

Additional cost to rip and air dry wet soils from the reCJ3nt rains. Seils 

were ripped primarily in lhe building pad area, an::i wes! side of parking. 

South and east side too wet to disc at this time. 

Work performed c:s directed by the soils ergineer and superintendent's direction. 

Price is as follovvs: 

1/13/2005 
foreman 

Cat 624 ·::b::~r. 
towner disc (daily cost) 

move in I move od disc 

subtotal 

15% overhead and profit 

TOTAL 

JRN-25-2005 14:05 

HOURS 

19095914413 

6 
8 

2 

.BAT§ 

70 $ 
140 

500 
.coo 

s 

s 

SE% 

Request# 3 

TOTAL 

420 
1,120 

so a 
60Cl 

2.~0 

426 
3.266 

P.04 

BOE-CS-0094280 



s;.,SP'~ CC'NS' 0 UC''C' ~. SC ., 1NC. 
6251 ~)CH . .-..EF Eli AV .:·wE, UNIT K 

CHit~O. CA 91710 
.=>HOrJ E (909) 591·2524 

FAX (90S) 591-~1~ 

EXCAVAt:t~G f. G?.ADII~G CCI~TR.!.CIOR 

;oo-~"'~R A l'a R\.fQR II/ ~ ll! S"'rLJ ~ 0 !7 f\-1 ii\i\i t=.J\-.. S A 'Jv D If'- M u & n \J n !tt:..-1!-4.. a • ~ • '~~ 

CONTR.-\CTOR 

LOCATION 

DATE OF WORK 

DESCRIPTION Of EXTRA WORK 

--------~u~J--~~~~1/~~~·/u,~~-~--~~-L-------------------------------
fl) fiOJ i (:? 8 /[7 5 

APPROVED BY 

TITLE 

COMPANY 

DATE 

JAN-25-2C85 14=05 1S33SS1<1-113 P.BS 
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CHANGE ORDER REQUEST 

FROM: Request;;. 4 

BASIN CONSTRUCTION CO., INC. 
6251 Sd:ci.~ferAve., Unit K 
Chino, Ca 91710 
(909) 591-2624, Fax {909) 591--4413 

TO: 

CONTAACTOR: 
JOB NUMBER: 
PROJECT: 

PROJECT ADDRESS: 
DATE OF WORK: 

MILLIE and SEVERSON, INC. 
Basin #317 
Harborgste Way 
Los Angeles, Ca. 
1/14/2005 

DESCRIPTION: Dry out wet sails frcm rains 
Additional cost to rip and air dry wet soil!: from :he recent rains. Soils 
were ripp;::j ;::·rimarily in !ha building pad are.a. c:nd west side of p2rkirg. 
Cat D-6 dozer bro::ght in to work wet materials at the site and at the moni~oring wells. 
Approximately 4 hours were spent with the Cat D-13 dozer pushing out wet soils and 
our scrapers, that were above and around the moni:cring \Veils. 
Work performed as directed by the soils engineer and superintendent's direction. 
Price is as follows: 

EQUIPMENT HOURS RATE 

1/14/2005 

Cat 824 dozer 8 14G s 
lov.nsr disc {dc:ily cost) 500 
Cat D-B dozer 4. 165 
Cc;t 0-S move in I move cut cost 2 ~00 
foreman 8 70 

1,120 
500 

%}ttJelJ 
sso 12.. = 2. go ------

subtotal s 3,640 I '1 0 0 
15% overhead and profit 
TOTAL s 

0

4 hours more ware workad this day but was spent on monilcring wells 

----~= 2- c;~ 
.... IBb~ 

J~N-25-2005 14=05 1909591<i·H3 92% P.es 

BOE-CS-0094283 



- -----------
:i~:l l 01_,nr-L.• ~· ... 

CHINO, CA 9~7~ :' 
PHON:: (909) S91·262·t 

FAX (9CJ9) 59Htl13 

'CXCAVATII..JG & GRADJ~!G CONTRACTOR 

EXl RA \'VORK AUTHORIZATIOf\J 

COffTRACTOR 

PROJECT 

LOCATION Ktvo f( _3;--r: 

DATE OF WORK [- ( Lj ~ 0.c;--
DESCRIPTION OF EXTRA WORK 

TlTLE 

COMPANY 

DATE 
r. 

1903591~4!.3 ac·_, .......... P.07 
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CHANGE ORDER REQUEST 

FROM· 

B.l1.S!N CONSTR.UCTION CO., INC. 
6251 Schaefer Ave., Unit K 
Chino, Ca 91710 
(909) 591-2624, Fax (909) 591-44 ·,3 

TO: 
CONTRACTOR: 

JOB NUMBER: 

PROJECT: 
PROJECT .A.DDRESS: 
DATE OF WORK: 

MILLIE and SEVERSON, INC. 

BEsin #317 

Harborgate Way 
Los Angeles, Ca. 

1/15/2005 

DESCRIPTION: Dry ol't wet soils from rains 

Additional cost to disc and air dry wet soils in the building pad and the parking lols. 

Cat D-B dozer helped spread out the super saturated soils to assist in cr;ing. 

Soil needed !o t::e dried out to enable CGrilP<>ction. 

Work performed ;;s directed by the soils 9ngincs1 and superintencent':; direclion 

PriC€ is .;:; foi!C"Ws: 

EQUIPMENT 

1115/2005 

Cat 824 dozer 
tovmer disc (da1ly cost) 
Cat D-6 dozer 

sut:total 

15% overhead and profit 
TOTAL . 

J8N-25-2005 14=05 

HOURS ,MTE 

8 140 s 
500 

8 165 

s 

s 

~. 

1S09591441~ 9'?% 

Request -:I 5 

TOTAL 

1,120 
500 

1.220 v-..Je\\ 

~ )b'2.D 
~ 243 

.a,381 

~ 

P.B3 

BOE-CS-0094286 



CONTRACTOR 

PROJECT 

LOCATION 

S.~Sf~ CO~JSTPUCT!ON 1 CO.: lr~G. 
5251 SCH,\EFE:R A'JE~WE. Urn: K 

CI-W--1:::•, CA ::11710 
PHO~H: (909} 591 ·2624 

F.-".X (S09) 591·441~ 

EXC;,\/ATi~lG & GRADING CONTRACTOR 

DATE OFWOAK 1-~ 5" -Q) 

DESCRIPTION OF EXiRA WORK 

b l .; \21 f\J;, A-N j) rfiY { tvl:, nit ,41[ZL I AL To 

11/l~fk <:vvtTA-&:Ai'" -foE f ivL. 

!DAy 

J8N-25-2805 14=25 192F:J5914413 P.10 

BOE-CS-0094287 



CHANGe ORDER REQUEST 

FROM: 

BASIN CONSTRUCTION CO., INC. 

6251 Sch2efer .A.ve., Unit K 

Chino, Ca 91710 
{909) 591-262<1, Fax (909) 591-4413 

TO: 
CONTRACTOR: MILLIE and SEVERSON. 11\!C. 

JOB NUMBER: Basin #317 

PROJECT: . . HGrborga!e W3y 

PROJECT ADDRESS: Los Angeles. Ca. 
DATE OF \'•JORK: 1/17/2005 

DESCRIPTION: Dry out wet soils from rains 

Additional cost to disc and eir dry wet soils in the building Fad and :he parking lots. 

Soil needed to be dried out to enable compaction. 

\\fork performed as directed by the soils engineer and sup:rintencent's direction. 

Price is as follows: 

EQUIPMENT l:iQl.ill.§ ~ 

1/17h005 
Cat 824 doz:er 3 1~0 s 
towner disc (daily cost) 1 :300 

subtotal s 
15ck overhead 2nd profit 

TOTAL s 

J 

JAt--1-25-2005 14:07 SE% 

Request# 7 

TOTAL 

4:20 
500 

920 
138 

1,058 

, 

P.13 

BOE-CS-0094288 



FHU"'- ,-
FAX (SO?) 5?1-4~1-? 

EXCA1lA1lNG & GF.?.DING CONTR.U.CTOR 

EXTRA WORK i\UTHORIZAT .. JN 

CONTRACTOR 

PROJECT 

S t!b'col; ££ ' LOCATiotJ 

D_A~J~E~O~F~W~O~R~K----~~----~f£~-~0~~--------------------------------
DESCRIPTION OF EXTRA WORK 

bi <til? r f'v & &tJ D bgyuu ~ r11 ~11J£-=-=-rG...u:.....cM.t..=----~..TP-=--
Vl!1.frkiL. 5vv(Cflt3uZ: ·@1< E~GL. ----

---
---

~~ tz~c r:f·~P~'f"' OJ J L'j; 
g~ ~ APPROVED BY ~ 

TITLE Swa;:: 
' 

COMPAr~Y 

W0~ 
k.Sc1Ja~ 

DATE = 
JAN-25-2005 14=07 15035914413 9S% P.1Y 

BOE-CS-0094289 
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